




# Oregon Workforce System Sector Strategies Project Charter

<b>Project Name</b>	Sector Partnerships
<b>Project Sponsor</b>	(Name)
<b>Project Manager</b>	(Name)
<b>Project Team</b>	(Names and Systems)
<b>Problem Statement</b>	Currently, OWIB has identified sector strategies as a way to integrate workforce programs across systems and align them with economic development strategies, but Oregon does not have the infrastructure in place to effectively implement and monitor progress on this strategy.
<b>Project Purpose &amp; Scope</b>	The Sector Strategies Project goal is to: 1) clarify the state role in the development of sector strategies; 2) develop a training plan that supports LWIB development at the local level, and shared sector partnerships in appropriate labor market regions; and 3) develop and implement a greater level of accountability that shows progress.

## Project Milestones



## Project Stakeholders

- Governor's Office and Oregon Legislature
- Regional Solutions Teams (Economic Development) and their advisory boards
- The Oregon Workforce Investment Board, state agencies with workforce and economic development programs, and their oversight boards
- Local Workforce Investment Boards (LWIBs) and their designated local economic development partners
- Workforce Policy Cabinet and Workforce Policy Implementation Team
- Educational institutions and their oversight boards



# Oregon Workforce System Sector Strategies Project Charter

## Expected Outcomes

The deliverables will yield better statewide support for LWIBs by aligning state resources and spending with local roles, responsibilities, and expectations. CCWD and OED's contracts will yield strategies and frameworks that better align the state's workforce and economic development priorities, including an evaluation and benchmarking framework to measure results.

## Funding and Resources

Proposing legislatively appropriated funds to provide technical assistance to the state and its regions.

## Major Project Risks

1. Delays in meeting project deadlines could jeopardize project funding, which are General Fund and expire at the end of the 2013-2015 biennium.
2. Delays in the LWIB redesignation and chartering project would cause delays in LWIB's understanding of how state services are being aligned to fit their local priorities.
3. If the Legislature does not give an adequate funding Limitation for OED, the Workforce Innovation Fund will be cease to be a viable revenue source for Sector Strategies projects for the next biennium.
4. Collaborative confusion and fatigue could emerge as agencies sunset elements and ramp up to provide enhanced services at the local level, possibly creating delays.
5. New LWIBs will be created through the redesignation and chartering process on or before June 2015, which may face capacity issues, as they undergo operational training and create local policy strategy, simultaneously.

## Sponsor Approval Signatures

OED: \_\_\_\_\_

CCWD: \_\_\_\_\_

DHS: \_\_\_\_\_

OBDD: \_\_\_\_\_

OWP: \_\_\_\_\_

Amendments to Charter	Version #	Short Description	Date Amended
	0.1	Initial draft	04/04/2014
	0.2	Draft 2	04/09/2014



# Oregon Workforce System Sector Strategies Project Charter

<i>0.3</i>	<i>Draft 3</i>	<i>04/23/2014</i>
<i>0.4</i>	<i>Draft 4</i>	<i>04/28/2014</i>
<i>0.5</i>	<i>Draft 5</i>	<i>05/05/2014</i>
<i>0.6</i>	<i>Draft 6</i>	<i>5/20/2014</i>
<i>0.7</i>	<i>Draft 7</i>	<i>5/22/2014</i>
<i>0.8</i>	<i>Draft 8</i>	<i>5/28/2014</i>
<i>0.9</i>	<i>Final draft</i>	<i>06/05/2014</i>